Project Priority Report - In Progress

	Partner Name	Project Name	Project Status	Start Date (Actual)	Est. Month of Completion	Priority Status
1	Administrative Office of the Courts	AOC Appellate Update E07 Error to Warning Message	In Progress	06/05/25	Jun-25	Tier 3
2	Administrative Office of the Courts	AOC CDT Portal Case Search Link	In Progress	05/30/25	Jun-25	Tier 3
3	Administrative Office of the Courts	AOC Appellate ePublications Grails 5 Modernization	In Progress	05/20/25	Sep-25	Tier 2
4	Administrative Office of the Courts	AOC Juror Qualification Form Amendment	In Progress	06/05/25	Aug-25	Tier 1
5	Administrative Office of the Courts	AOC JV Web Service Move Subtype	In Progress	02/27/25	May-25	Tier 3
6	Administrative Office of the Courts	AOC Trial Court API Enhancement for WCC EFILE migration	In Progress	03/10/25	Jun-25	Tier 2
7	Administrative Office of the Courts	AOC eFiling RTV validation	In Progress	10/17/24	Jun-25*	Tier 3
8	Department of Motor Vehicles	DMV - FTP to FTPS Modernization for Mainframe Processing	In Progress	04/04/25	Jun-25*	Tier 3
9	Department of Motor Vehicles	DMV OTC Payment Device Change Request	In Progress	07/16/24	Jun-25*	Tier 2
10	Department of Motor Vehicles	DMV Handicap Permits Modernization Enhancements	In Progress	01/31/24	Jun-25*	Tier 3
11	Department of Motor Vehicles	DMV SR22/26 Modernization Enhancement	In Progress	12/23/24	Jul-25	Tier 3
12	Nebraska Commission on Public Advocacy	NCPA Website Build	In Progress	05/15/25	Jun-25	Tier 3
13	Nebraska Department of Agriculture	NDA Nursery Modernization Enhancements	In Progress	04/01/25	Jul-25	Tier 3
14	Nebraska Department of Agriculture	NDA Website Migration	In Progress	09/21/24	Jun-25*	Tier 3
15	Nebraska Department of Agriculture	NDA Commodity Reporting Bulk Email Enhancement	In Progress	10/24/24	Jun-25*	Tier 2
16	Nebraska Department of Revenue	NDR Tax Payment Plan Modernization Enhancements	In Progress	10/01/24	Jun-25	Tier 2
17	Nebraska Racing Commission	NRGC Licensing System Payment (CCP)	In Progress	03/06/25	Jun-25	Tier 3
18	Nebraska State Patrol	NSP MCDV Multiple Race Enhancement	In Progress	04/23/25	Jun-25	Tier 2
19	Nebraska State Patrol	NSP Appointment Calendar 2025 Statutory Updates	In Progress	03/04/25	Jun-25	Tier 3
20	Nebraska State Patrol	NSP Concealed Handgun Permit Modernization	In Progress	12/16/24	Jul-25	Tier 3
21	Nebraska State Patrol	NSP MCDV Bipartisan Safer Communities Act (BSCA)	In Progress	11/14/24	Jun-25*	Tier 1
22	Sarpy County Clerks Office	Sarpy County Recorders Payment Integration	In Progress	02/03/25	Jun-25*	Tier 3
23	State Electrical Division	NSED Regulatory Platform Payment Integration (CCP)	In Progress	04/21/25	Jun-25	Tier 3
24	State Fire Marshal	SFM Fireworks Permit Suite Modernization Enhancements	In Progress	09/11/24	Oct-25*	Tier 3
25	Workers Compensation Court	WCC EFiling Modernization Enhancements	In Progress	12/18/24	Jul-25	Tier 2