PROJECT STATUS REVIEW
COUNTY Q1 2025
July 10, 2025

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Big Springs Village	**NLCC Renewal Local**	05/01/2025	05/2025	Tier 3
1. Describe the project?	The NLCC Renewal Local Setup project enables local businesses to pay for their Liquor Control Licenses through the designated agency, streamlining the payment Process and ensuring compliance.			
2. What is the status of the project	The project has been successfully completed as of May 5, 2025.			
3. Was there any delay? If so, why?	There were no delays in the implementation. Tyler Technology has been consistently responsive and efficient, ensuring smooth execution.			
4. Will it be launched within the next 90 days?	Since the project was completed on May 5, 2025, it is fully operational and available for use.			
Bigsprings.ne.clerk@gmail.com Called: Emailed: 6/3/2025-06/09/2025 Response: 06/10/2025 Completed: 05/05/2025	Tyler Technology has proven to be highly reliable, proactive in addressing inquiries, and instrumental in ensuring a seamless learning process for all stakeholders.			

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Brule Village	**PayPort**	03/28/2025	06/2025*	Tier 3
1. Describe the project?	PayPort is an online payment processing system implemented by Tyler Technology for the Village of Brule. It provides a secure and efficient way for residents to make payments electronically, improving accessibility and streamlining financial transactions for our municipality.			
2. What is the status of the project	The project was completed as of June 3, 2025, and is fully operational.			
3. Was there any delay? If so, why?	No, the project was completed on schedule without any delays.			
4. Will it be launched within the next 90 days?	The system is already live and running smoothly.			
bruleclerk@atcjet.net Called: Emailed: 06/03/2025-06/09/2025 Response: Completed: 06/02/2025	I want to commend Tyler Technology for their professionalism and efficiency throughout this process. Their team has been consistently timely, friendly, and thorough in both project execution and follow-up support. Their dedication to ensuring a seamless implementation is greatly appreciated.			

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Custer County Clerk 04	**PayPort**	03/10/2025	03/2025	Tier 3
1. Describe the project?				
2. What is the status of the project				
3. Was there any delay? If so, why?	None.			
4. Will it be launched within the next 90 days?	Closed out.			
cgracey@custercountyne.gov Called: Emailed: 06/03/2025 Response: 06/03/2025 Completed: 03/26/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Hubbard Village	**PayPort**	04/11/2025	05/2025*	Tier 3
1. Describe the project?	Using the machine and online portal to accept payment for utility bills, licenses and rental at the Village office.			
2. What is the status of the project	The machine is ready for use and several customers have already used the online portal to make utility payments. So far the process seems to be fairly smooth.			
3. Was there any delay? If so, why?	No delay.			
4. Will it be launched within the next 90 days?	Project has been launched.			
villageofhubbard@gmail.com Called: Emailed: 06/03/2025 Response: 06/05/2025 Completed: 05/12/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Otoe County RWD 3	**Utility Payments (EB)**	03/27/2025	05/2025*	Tier 3
1. Describe the project?	This is an online bill pay feature we are providing to our customers.			
2. What is the status of the project	It is not complete.			
3. Was there any delay? If so, why?	There is some confusion between software and customer number vs. account number but should be available for customer use in the next week hopefully.			
4. Will it be launched within the next 90 days?	I was hopeful for this billing cycle to announce it to our customers, but we are unable to make that deadline. I am still hopeful that it will be ready for announcement with the next bill disbursement in July.			
Ruralwater@futuretk.com Called: Emailed: 06/03/2025 Response: 06/04/2025 Completed: 05/12/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Sarpy County Clerk's Office	**Recorders Payment Integration**	02/03/2025	06/2025	Tier 3
1. Describe the project?	We are incorporating the Tyler Payments module into the system (land records software), so that we don't have to log into another application to run a credit card. The credit card payment option will be processed straight from the new program.			
2. What is the status of the project	Still in the implementation phase.			
3. Was there any delay? If so, why?	We are still on schedule, due to the high volume of data that needs transferred and implemented, the project overall is a large project. I believe the payment integration portion will come around November/December.			
4. Will it be launched within the next 90 days?	No, we aren't expecting to go live with the new program, until January 2026.			
ahoughtaling@sarpy.gov Called: Emailed: 06/03/2025 Response: 06/03/2025 Completed:				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Yutan City	**NLCC Renewal Local Set Up**	03/27/2025	04/2025	Tier 3
1. Describe the project?	Setting up the online payment system for liquor license renewal.			
2. What is the status of the project	Completed.			
3. Was there any delay? If so, why?	No delay to any part of this process.			
4. Will it be launched within the next 90 days?	The project is already launched and ready for customers to use.			
bbolter@cityofyutan.com Called: Emailed: 06/03/2025 Response: 06/04/2025 Completed: 04/01/2025				