PROJECT STATUS REVIEW
(STATE) Q1 2025
July 10, 2025

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Administrative Office of the Courts	**eFiling RTV Validation**	10/17/2024	06/2025*	Tier 3
1. Describe the project?	An update to Trial Court efiling, to correct an error in new criminal/traffic filings, to ensure misdemeanor crimes of domestic violence are correctly reported to the Nebraska State Patrol.			
2. What is the status of the project?	In testing, with the AOCP and NSP.			
3. Was there any delay? If so, why?	Yes, the AOCP is reviewing the changes against procedures for further changes.			
4. Will it be launched within the next 90 days?	Likely yes.			
Casey Tribolet Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Administrative Office of the Courts	**Judge Portal Confidential Document Sharing**	02/20/2025	04/2025	Tier 3
1. Describe the project?	An enhancement to the judge portal to allow users to share confidential documents between users within the portal.			
2. What is the status of the project?	Complete and in production.			
3. Was there any delay? If so, why?	No delays.			
4. Will it be launched within the next 90 days?	Yes.			
Casey Tribolet Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Administrative Office of the Courts	**AOC Appellate ePublications Grails 5 Modernization**	05/20/2025	09/2025	Tier 2
1. Describe the project?	An upgrade to Appellate ePublications.			
2. What is the status of the project?	In development with Tyler Technologies.			
3. Was there any delay? If so, why?	No delays.			
4. Will it be launched within the next 90 days?	Likely no, due to the complexity of the project.			
Casey Tribolet Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Administrative Office of the Courts	**AOC JV Web Service Move Subtype**	02/27/2025	05/2025	Tier 3
1. Describe the project?	A project to support the electronic filing of Probation cases to the courts.			
2. What is the status of the project?	On hold, waiting for Probation IT to complete testing of their application.			
3. Was there any delay? If so, why?	No delay from Tyler Technologies.			
4. Will it be launched within the next 90 days?	Unknown, due to Probation's timeline and priorities.			
Casey Tribolet Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Administrative Office of the Courts	**AOC Trial Court API Enhancement for WCC EFILE migration**	03/10/2025	06/2025	Tier 2
1. Describe the project?	An enhancement to backend APIs to allow for the migration of the Workers' Compensation Court's application to a new CMS.			
2. What is the status of the project?	In development with Tyler Technologies.			
3. Was there any delay? If so, why?	No delays.			
4. Will it be launched within the next 90 days?	Likely yes.			
Casey Tribolet Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Administrative Office of the Courts	**AOC CDT Portal Case Search Link**	05/30/2025	06/2025	Tier 3
1. Describe the project?	An enhancement to Trial Court e-Filing to provide a link on the Court Document Transfer portal, to the JUSTICE Online Case Search.			
2. What is the status of the project?	In development with Tyler Technologies.			
3. Was there any delay? If so, why?	No delays.			
4. Will it be launched within the next 90 days?	Likely yes.			
Casey Tribolet Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Administrative Office of the Courts	**Appellate EFILE Add Confidential Documents Tab**	01/20/2025	03/2025*	Tier 2
1. Describe the project?	An enhancement to Appellate Court eFiling to detail where attorneys in appellate matters can view Presentence Investigations from the Trial Courts.			
2. What is the status of the project?	Complete and in Production.			
3. Was there any delay? If so, why?	No delays.			
4. Will it be launched within the next 90 days?	Yes.			
Casey Tribolet Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Administrative Office of the Courts	**Non-Case Probable Cause eFiling Enhancement**	11/05/2024	03/2025*	Tier 3
1. Describe the project?	An enhancement to Trial Court eFiling to allow Law Enforcement agencies to electronically transfer Probable Cause documents electronically to the courts before a Criminal case is filed.			
2. What is the status of the project?	Complete and in Production.			
3. Was there any delay? If so, why?	Yes, an issue with Tyler Tech's CDP user authentication system delayed the start of testing.			
4. Will it be launched within the next 90 days?	Yes.			
Casey Tribolet Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Agriculture	**Measuring Device Registration System Modernization**	04/01/2024	02/2025	Tier 3
1. Describe the project?	Migrating from Grails to Application Platform.			
2. What is the status of the project?	Completed.			
3. Was there any delay? If so, why?	Yes. We had issues viewing the fileshare during testing. This was resolved by the OCIO firewall team.			
4. Will it be launched within the next 90 days?	Completed.			
Julie Kortus Called: Emailed: 06/03/2025-06/09/2025 Response: 06/10/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
Department of Agriculture	**Commodity Reporting Bulk Email Enhancement**	10/24/2024	06/2025*	Tier 2
1. Describe the project?	Adding the ability to send bulk emails.			
2. What is the status of the project?	In testing.			
3. Was there any delay? If so, why?	Yes. We were able to create simple queries in house. When it came to the elaborate queries which span multiple tables of date, the coding necessary was not intuitive and became too difficult for staff who do not have a coding background. Tyler Technologies has created the more difficult queries we have requested, and we are now in testing. Going forward, difficult query requests for bulk email jobs will be submitted to Tyler Technologies through their Service Desk. We will continue to create any simple requests in-house.			
4. Will it be launched within the next 90 days?	Yes.			
Julie Kortus Called: Emailed: 06/03/2025-6/9/2025 Response: 06/10/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
Department of Agriculture	**Website Migration**	09/21/2024	06/2025*	Tier 3
1. Describe the project?	Moving to Drupal.			
2. What is the status of the project?	In testing.			
3. Was there any delay? If so, why?	Yes. Resources were stretched on both sides.			
4. Will it be launched within the next 90 days?	Yes.			
Julie Kortus Called: Emailed: 06/03/2025-6/9/2025 Response: 06/10/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
Department of Agriculture	**Farmers Market Modernization Enhancement**	04/29/2024	03/2025*	Tier 3
1. Describe the project?	Migrating to Application Platform.			
2. What is the status of the project?	Completed.			
3. Was there any delay? If so, why?	Yes. We requested enhancements during the migration.			
4. Will it be launched within the next 90 days?	Completed.			
Julie Kortus Called: Emailed: 06/03/2025-6/9/2025 Response: 06/10/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
Department of Agriculture	**Cottage Food Enhancement**	02/05/2025	02/2025*	Tier 3
1. Describe the project?	Added fields to the online application.			
2. What is the status of the project?	Completed.			
3. Was there any delay? If so, why?	No.			
4. Will it be launched within the next 90 days?	Completed.			
Julie Kortus Called: Emailed: 06/03/2025-6/9/2025 Response: 06/10/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Agriculture	**Nursery Modernization Enhancements**	04/01/2025	07/2025	Tier 3
1. Describe the project?	Migrating to Application Platform.			
2. What is the status of the project	In development.			
3. Was there any delay? If so, why?	No.			
4. Will it be launched within the next 90 days?	Unknown.			
Julie Kortus Called: Emailed: 06/03/2025-6/9/2025 Response: 06/10/2025				

Agency or Entity	Project Name	Start Date	Est. Month Completion	Priority Status
Attorney General	**Data Breach Submission and Display Portal**	07/26/2024	03/2025*	Tier 3
1. Describe the project?	Nebraska law requires individuals and commercial entities to provide notice of a security breach to the Attorney General's Office under certain circumstances pursuant to the Financial Data Protection and Consumer Notification of Data Security Breach Act of 2006. Tyler Tech created a report and repository where these notifications are published. The publicized notice includes the name of entity or person that owns or licenses the data, the date of notification, and the sample consumer notice. All other information submitted via the form is considered confidential investigatory materials and intelligence information, the subject to the discretion of the Attorney General's Office.			
2. What is the status of the project?	Launched, one outstanding enhancement. The repository will be embedded instead of linked to a new page.			
3. Was there any delay? If so, why?	No.			
4. Will it be launched within the next 90 days?	Current launch date is by the end of calendar year.			
Tyrone Fahie/Bebe Strnad Called: Emailed: 06/03/2025 Response: 06/04/2025				

Agency or Entity	Project Name	Start Date	Est. Month Completion	Priority Status
Attorney General	**Law Enforcement Support Microsite**	08/12/2024	02/2025*	Tier 3
1. Describe the project?				
2. What is the status of the project?				
3. Was there any delay? If so, why?				
4. Will it be launched within the next 90 days?	This project was completed a while ago. https://ago.nebraska.gov/news/attorney-general-hilgers-joins-statewide-leaders-launch-website-support-law-enforcement-and			
Heather Buell Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
State Electrical Division	**Regulatory Platform Payment Integration (CCP)**	04/21/2025	06/2025	Tier 3
1. Describe the project?	Update licensing and permitting software, going from a custom built program with a 3rd party for the backend to an enterprise system with Tyler Technologies building the front end and back end.			
2. What is the status of the project	The project is ready for beta testing.			
3. Was there any delay? If so, why?	Short delay with changes in staffing with Tyler Technologies, but almost back on track with the schedule.			
4. Will it be launched within the next 90 days?	Yes, it should be ready to go live within 90 days.			
Craig Thelen Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
State Fire Marshal	**Fireworks Permit Suite Modernization Enhancement**	09/11/2024	10/2025*	Tier 3
1. Describe the project?	Update to SFM fireworks suite.			
2. What is the status of the project?	Finished testing.			
3. Was there any delay? If so, why?	No, delay from Tyler Tech.			
4. Will it be launched within the next 90 days?	Approximately 90 days.			
Doug Hohbein Called: Emailed: 06/03/2025 Response: 06/04/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Health and Human Services	**DHHS Program Debt Collection PayPort**	05/19/2025	06/2025	Tier 2
1. Describe the project?	DHHS collects payments on debts where a DHHS provider or client received benefits they weren't entitled to. Prior to working with Tyler, DHHS only accepted cash, check, or money order for these payments. This project will initially allow us to collect electronic payments through the PayPort system for limited programs. We then want to work on an engagement portal that will allow the payor to pull up and pay on multiple accounts and were the payment can be verified against the balance.			
2. What is the status of the project?	The PayPort system is active and accepting payments, we completed initial training and have additional training scheduled this week. The engagement portal portion has not been started yet.			
3. Was there any delay? If so, why?	No delay in the PayPort system becoming active, product was delivered ahead of our expectations.			
4. Will it be launched within the next 90 days?	PayPort is already launched.			
Cari Crosby Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Library Commission	**Event Registration**	10/31/2024	02/2025*	Tier 3
1. Describe the project?	Nebraska Markerspace Conference.			
2. What is the status of the project?	Still moving ahead – don't have a complete agenda yet so have not yet done our registration form.			
3. Was there any delay? If so, why?	No delay. The conference isn't until November.			
4. Will it be launched within the next 90 days?	Yes.			
Joann McManus Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Motor Vehicles	**OTC Payment Device Change Request**	07/16/2024	06/2025*	Tier 2
1. Describe the project?	Tyler Technologies is changing the payment device (credit card reader) which will allow more types of payment options.			
2. What is the status of the project?	Ongoing			
3. Was there any delay? If so, why?	No.			
4. Will it be launched within the next 90 days?	Yes.			
Matt Coatney Called: Emailed: 06/03/2025 Response: 06/04/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est. Month Completion**	**Priority Status**
Department of Motor Vehicles	**SR22/26 Modernization Enhancement**	12/23/24	07/2025	Tier 3
1. Describe the project?				
2. What is the status of the project?	Ready for testing.			
3. Was there any delay? If so, why?	No.			
4. Will it be launched within the next 90 days?	If testing goes well.			
Lisa Wolfe Called: Emailed: 06/03/2025 Response: 06/04/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Motor Vehicles	**Handicap Permits Modernization Enhancements**	01/31/2024	06/2025*	Tier 3
1. Describe the project?	Tyler Technology initiated enhancement to move system used for issuing and managing handicap permits to new platform. Project also includes enhancement identified by DMV.			
2. What is the status of the project?	Deployment scheduled for Jun 15, 2025.			
3. Was there any delay? If so, why?	Yes, project was more extensive than originally anticipated, testing delays occurred at the DMV due to crossover with other internal projects, and data cleanup prior to conversion of data from old to new system was required.			
4. Will it be launched within the next 90 days?	Yes.			
Betty Johnson Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
Department of Motor Vehicles	**Student Driver Safety Waiver/Certificates of Completion Modernization Enhancement**	02/06/2024	02/2025*	Tier 3
1. Describe the project?				
2. What is the status of the project?	In progress.			
3. Was there any delay? If so, why?	Yes…network issues and user functionality issues.			
4. Will it be launched within the next 90 days?	In production, however working through many issues.			
Lisa Wolfe/Matt Coatney Called: Emailed: 06/03/2025-06/09/2025 Response: 06/09/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Motor Vehicles	**DMV CCP for Repossession Title Issuance**	04/11/2025	05/2025*	Tier 3
1. Describe the project?	Payment portal for service built in DMV system; eService for lenders to apply for repossession titles.			
2. What is the status of the project?	Deployed, May 2025.			
3. Was there any delay? If so, why?	No.			
4. Will it be launched within the next 90 days?	N/A.			
Betty Johnson Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Motor Vehicles	**DMV - Remove Medcert Upload Process in Online Renewals**	04/11/2025	05/2025	Tier 3
1. Describe the project?	With new federal regulations, CDL holders no longer can provide paper copies of their medical certifications. This project was to remove that ability.			
2. What is the status of the project?	Completed.			
3. Was there any delay? If so, why?	None.			
4. Will it be launched within the next 90 days?	Completed.			
Melisa Brownson, Cheryl Porter, Matt Coatney Called: Emailed: 06/03/2025 Response: 06/04/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Motor Vehicles	**DMV Motor Carrier CCP Integration**	06/03/2024	05/2025	Tier 1
1. Describe the project?				
2. What is the status of the project?	The system is operational, and we are working out issues with Tyler Tech promptly.			
3. Was there any delay? If so, why?	There were no delays.			
4. Will it be launched within the next 90 days?	Deployed on Monday, May 12, 2025.			
Matt Giesler Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Department of Motor Vehicles	**DMV - FTP to FTPS Modernization for Mainframe Processing**	04/04/2025	06/2025*	Tier 3
1. Describe the project?	OCIO Initiative to migrate all FTP connections to a more secure method like SFTP or FTPS.			
2. What is the status of the project?	SR5538399 was submitted for this. It is still a work in progress. OCIO is working with Tyler to get connectivity on that protocol working.			
3. Was there any delay? If so, why?	No, normal process when migrating to a new protocol. Tyler Tech and OCIO have been working through the bugs.			
4. Will it be launched within the next 90 days?	We believe that it will.			
John.e.brophy@nebraska.gov Called: Emailed: 06/03/2025-06/09/2025 Response: 06/10/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Nebraska Commission on Public Advocacy	**NCPA Website Build**	05/15/2025	06/2025	Tier 3
1. Describe the project?	Build webpage for the Commission based on design from Jacht.			
2. What is the status of the project?	Project is in its final stages. Tyler Tech sent a test of the website on 6/2/25 and the Commission sent additional information for inclusion and comments. Anticipate completion and training date for Commission staff on editing website soon.			
3. Was there any delay? If so, why?	Slight delay in getting design to Tyler Tech but they set up drop box which allowed for data to be sent.			
4. Will it be launched within the next 90 days?	Launch date is expected within 90 days.			
Kwerth@ncpa.ne.gov Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
Public Service Commission	**PSC Black Hills Comment Form**	04/24/2025	04/2025	Tier 3
1. Describe the project?	Developed public comment form for PSC Natural Gas Department Rate Case.			
2. What is the status of the project?	Completed.			
3. Was there any delay? If so, why?	No.			
4. Will it be launched within the next 90 days?	The form is already in use.			
Deb Collins Called: Emailed: 06/03/2025 Response: 06/03/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Public Service Commission	**Remittance Modernization Enhancement**	08/01/2024	03/2025*	Tier 3
1. Describe the project?				
2. What is the status of the project?	Complete and in production. Ironing out some minor items.			
3. Was there any delay? If so, why?	No.			
4. Will it be launched within the next 90 days?	Already launched.			
Cullen Robbins Called: Emailed: 06/03/2025 Response: 06/04/2025				

Agency or Entity	**Project Name**	**Start Date**	**Est Month Completion**	**Priority Status**
Nebraska Racing and Gaming Commission	Licensing System Payment (CCP)	03/06/2025	06/2025	Tier 3
1. Describe the project?	We are in the process of onboarding a new licensing platform with an external facing web portal. Tyler Technology's role in the project is working with our vendor (Thentia) to integrate PayPort via API with the new system.			
2. What is the status of the project?	Ongoing.			
3. Was there any delay? If so, why?	None, to my knowledge.			
4. Will it be launched within the next 90 days?	This project is scheduled through mid-September.			
Clinton Lueth Called: Emailed: 06/05/2025-06/09/2025 Response: 06/09/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Nebraska Department of Revenue	**Tax Payment Plan Modernization Enhancements**	10/01/2024	06/2025	Tier 2
1. Describe the project?	The Nebraska Department of Revenue (DOR) originally requested 9 enhancements to the Nebraska Tax Payment Plan application on 9/21/2023. The enhancement requests were related to the payment stream calculation, Admin user interface display, report generation, and Cron jobs. DOR and Tyler Tech agreed to delay implementation until migration to the new platform happened. A kickoff meeting for the migration to the Application Platform was held 8/13/2024. Enhancement requests were revised, prioritized and submitted to Tyler Tech via the Project Hub 10/15/2024.			
2. What is the status of the project?	DOR is actively testing the migrated Tax Payment Plan. Once testing has been completed, any issues or concerns will be addressed with Tyler Tech.			
3. Was there any delay? If so, why?	In the 8/13/2024 kickoff meeting, Tyler Tech indicated that the migration was scheduled to be ready for testing by the end of the year (December 2024). In January DOR was notified that the migration was now targeted for the end of March 2025. On 04/01/2025, DOR was notified that the Public user portion testing would be ready by mid-April and the Admin user portion along with Cron jobs needed 4-5 weeks of work for development. The migrated Public user test environment was provided on 5/2/2025 and the Admin user test environment on 5/1/2025.			
4. Will it be launched within the next 90 days?	The possibility exists that the migration could be launched within the next 90 days. DOR is finding issues that will require time to fix.			
Jackie Woodruff Called: Emailed: 06/05/2025 Response: 06/06/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Nebraska State Patrol	**NSP MCDV Multiple Race Enhancements**	04/23/2025	06/2025	Tier 2
1. Describe the project:	The MCDV Project is an automated system that reports misdemeanor crime of Domestic Violence convictions to the federal National Instant Criminal Background Check System (NICS) database directly from the convicting court. This will ensure this firearm prohibiting information is available nationwide for firearm background checks. Enhancements to the MCDV project are necessary due to changes to the race field by the Nebraska State Patrol's law enforcement message switch vendor, Datamaxx. Historically, the race field within the NICS database has been programmed as a "singular Filed, meaning only one code can be entered. However, as Datamaxx has been working to transition the NICs database from using dot-delimited to SML per federal mandate, it was discovered the race field is actually a "multiple" field, meaning several codes can be entered. Therefore, if an individual has multiple races, those multiple races need to be noted within the NICS database to avoid FBI Audit issues.			
2. What is the status of the project?	Tyler Tech has completed development, however, deployment cannot occur until the law enforcement message switch cutover occurs, which is scheduled for June 23, 2025.			
3. Was there any delay? If so, why?	Tyler Tech has completed development; however, deployment cannot occur until the law enforcement message switch by Datamaxx because that is when the multiple race field will be available for use in production. The deployment of law enforcement message switch is scheduled for June 23, 2025.			
4. Will it be launched within the next 90 days?	Yes, so long as there are no delays with the law enforcement message switch deploy by Datamaxx.			
Kelsey Remmers Called: Emailed: 06/05/2025 Response: 06/06/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Nebraska State Patrol	**Appointment Calendar 2025 Statutory Updates**	03/04/2025	06/2025	Tier 3
1. Describe the project?	Add two (2) new categories to the NSP appointment calendar, make one (1) change to category wording to aid in public understanding, add reprint-prints rejected notation box to Name check with print category to match all others.			
2. What is the status of the project	In progress.			
3. Was there any delay? If so, why?	Yes; errors found during various rounds of testing which resulted in sending back to developer for corrections.			
4. Will it be launched within the next 90 days?	Yes.			
Shawna Backemeyer Called: Emailed: 06/03/2025 Response: 06/06/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
State Patrol	**Concealed Handgun Permit Modernization**	12/16/2024	07/2025	Tier 3
1. Describe the project?	The Concealed Handgun Permit (CHP) application provides an online mechanism for citizens to easily renew or replace their CHP. The modernization effort will update the application from a Grails platform to a new Application Platform.			
2. What is the status of the project?	Development is ongoing by Tyler Tech with a tentative plan to deliver the application to the Nebraska State Patrol for partner testing in July 2025.			
3. Was there any delay? If so, why?	Yes, Tyler Tech communicated in May 2025 regarding some encountered obstacles that have impeded progress in developing the application, however, they remain optimistic in being able to deliver the application to the Nebraska State Patrol for testing in July 2025.			
4. Will it be launched within the next 90 days?	Given neither development or testing has been completed, I do not expect this to launch within the next 90 days.			
Kelsey Remmers Called: Emailed: 06/03/2025 Response: 06/06/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
State Patrol	**MCDV Bipartisan Safer Communities Act (BSCA)**	11/14/2024	06/2025*	Tier 1
1. Describe the project?	The MCDV project is an automated system that reports misdemeanor crime of domestic violence convictions to the federal National Instant Criminal Background Check System (NICS) database directly from the convicting court. This will ensure this firearm prohibiting information is available nationwide for firearm background checks. Enhancements to the MCDV project are necessary due to the passing of the Bipartisan Safer Communities Act by Congress in 2022.			
2. What is the status of the project?	This project enhancement was passed to the Nebraska State Patrol for partner testing in March 2025. After delays on the Nebraska State Patrol side, testing feedback was provided to Tyler Tech in May 2025. Tyler Tech is currently working through resolution of those items.			
3. Was there any delay? If so, why?	Yes, the Nebraska State Patrol is in the process of updating our law enforcement message switch and through that process there have been ongoing connection issues with the FBI which have delayed project testing.			
4. Will it be launched within the next 90 days?	Yes, I am optimistic this will be launched within the next 90 days.			
Kelsey Remmers Called: Emailed: 06/03/2025 Response: 06/06/2025				

Agency or Entity	Project Name	Start Date	Est Month Completion	Priority Status
Workers Compensation Court	**EFiling Modernization Enhancements**	12/18/2024	07/2025	Tier 2
1. Describe the project?	Modernization of the Court's eFiling application. This includes Tyler Tech updating the code of application is written in and including enhancements requested from the Court.			
2. What is the status of the project?	I assume on track. I haven't had an update from Tyler Tech for a while.			
3. Was there any delay? If so, why?	I have not been made aware of any delays.			
4. Will it be launched within the next 90 days?	They originally wanted it launched this summer, but I do not know if that is still the plan or not. This is a project that they're needing done more than what we need done. So, I'm just waiting for them to tell us when the application is ready to test.			
lgianunzio@newcc.gov Called: Emailed: 06/03/2025 Response: 06/03/2025				